AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1. CONTRACTID CODE PAGE °F| PAGES

1 2
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (If applicable)
065 See Block 16C PR-R6-16-00032
6. ISSUED BY CODE R6 7. ADMINISTERED BY (If other than Item 6) CODE |
Region 6
US Environmental Protection Agency
1445 Ross Avenue
Suite 1200
Dallas TX 75202-2733
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) ) 9A. AMENDMENT OF SOLICITATION NO.
TOEROEK ASSOCIATES, INC.
Attn: Sandra Troyano 9B. DATED (SEE ITEM 11)
300 UNION BLVD.
SUITE 520
x 10A. MODIFICATION OF CONTRACT/ORDER NO.
LAKEWOOD CO 80228-1552 EP-W-10-011
EP-DT06-00002
10B. DATED (SEE ITEM 13)
CODE 825211824 FACILITY CODE 06/03/2010
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
[ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers [Jis extended. [ ]is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended , by one of the following methods: (a) By completing
Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted ; or (c) By
separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER If by
virtue of this amendment you desire to change an offer already submitted , such change may be made by telegram or letter, provided each telegram or letter makes
reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.
12. ACCOUNTING AND APPROPRIATION DATA (If required) Net Decrease: -$106,156.08
See Schedule
13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.
_CHECKONE | A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT
ORDER NO. IN ITEM 10A.
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
D. OTHER (Specify type of modification and authority)
X Clause G. 2, Ordering
E. IMPORTANT: Contractor is not. [Jis required to sign this documentandreturn ____ copies to the issuing office.
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
DUNS Number: 825211824
Information/Records Support for Region 6
This modification is hereby issued to de-obligate funding in the amount of $106,156.08. As
a result of the de-obligation, the task order ceiling changed from $11,464,332.51 to
$11,358,176.43.
TOCOR: La'Monica Collins
LIST OF CHANGES:
Reason for Modification : Funding Only Action
Obligated Amount for this Modification: -$106,156.08
New Total Obligated Amount for this Award: $11,358,176.43
Continued ...
Except as provided herein, all terms and conditions of the document referenced in ltem 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.
15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
Latrice Williams
15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED

_ . g ELECTRONIC
mwm”u SIGHATURE | 05/27/2016

(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 STANDARD FORM 30 (REV. 10-83)
Previous edition unusable Prescribed by GSA

FAR (48 CFR) 53.243



REFERENCE NO. OF DOCUMENT BEING CONTINUED PAGE OF
CONTINUATION SHEET | ,_;_1(_011/EP-DT06-00002/065 2 2
NAME OF OFFEROR OR CONTRACTOR
TOEROEK ASSOCIATES, INC.
ITEM NO. SUPPLIES/SERVICES QUANTITY |UNIT UNIT PRICE AMOUNT
(A) (B) (C) (D) (E) (F)

CHANGES FOR LINE ITEM NUMBER: 16
Total Amount changed

from $4,150,414.24 to $4,044,258.16
Obligated Amount for this modification:
-$106,156.08

CHANGES FOR DELIVERY LOCATION: R6
Amount changed from $4,150,414.24 to $4,044,258.16

CHANGES FOR ACCOUNTING CODE:
11--TR2-06L-303DD2-2505-06JWSW04--1206LRR0O03-001
Amount changed from $250,000.00 to $143,843.92

CHANGES FOR DELIVERY LOCATION: R6
Delivery Date Deleted
Previous Delivery Date: 12/09/2015

Delivery Location Code: R6

Region 6

US Environmental Protection Agency
1445 Ross Avenue

Suite 1200

Dallas TX 75202-2733 USA

Payment:
RTP Finance Center
US Environmental Protection Agency
RTP-Finance Center (D143-02)
109 TW Alexander Drive
Durham NC 27711
FOB: Destination
Period of Performance: 06/03/2010 to 10/11/2016

NSN 7540-01-152-8067

OPTIONAL FORM 336 (4-86)
Sponsored by GSA
FAR (48 CFR) 53.110



